
HALEY& 
ALDRICH 

November 10, 2014 
File No. 27080-201 

United States Environmental Protection Agency, Region 5 
77 West Jackson Blvd., SR-6J 
Chicago, Illinois 60604 

Attention: Jim Hahnenberg 
Remedial Project Manager 

Brad Benning 
On-Scene Coordinator 

Subject: Monthly Progress Report for October 2014 

Haley & Aldrich, l.nc. 
455 East Eisenhower Parkway 

Suite 210 
Ann Arbor, Ml 48108 

Tel: 734.887.8400 
Fax: 734.769.1237 

Haley Aldrich.com 

Rl/FS, Removal Action, and Remedial Design/Remedial Action 
North Bronson Former Facilities Site 
Former Scott Fetzer Facility - Operable Unit 3 (OU3) 
Bronson, Michigan 

Dear Mr. Hahnenberg and Mr. Benning: 

As required by Article Vl, Paragraph 2.3 of the Administrative Order by Consent for completion of a 

Remedial Investigation/Feasibility Study (Rl/FS), Article VIII, Paragraph 20 of the Administrative 

Settlement Agreement and Order on Consent for Removal Action (RA), and Article XI, Paragraph 39 

of the Administrative Order for Remedial Design/Remedial Action (RD/RA), at the above-referenced 
Site, and on behalf of The Scott Fetzer Company, Haley & Aldrich, Inc. is hereby submitting the 
monthly progress report for work performed during October 2014. 

1. Activities Completed During This Reporting Period:

Scott Fetzer submitted the September 2014 monthly progress report to USEPA on October 10, 2014. 

2. Summary of Collected Data:

No data were collected during this reporting period. 

3. Documents Completed and Submitted.During this Reporting Period:

The Scott Fetzer NBIAFF OU3 RDWP Response to Comments document was submitted on October 9, 

2014. 

4. Problems Encountered During this Reporting Period:

Problems were not encountered during this-reporting period. 
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5. Scheduled Activities for the Next Reporting Period: 

Scott Fetzer will finalize the revised RDWP and submit to the EPA in electronic form for review and 
approval. Hard copies will follow in the mail upon request by EPA. 

With the assistance of the USEPA, Scott Fetzer will continue to attempt to obtain access to complete 
the sub-slab depressurization fan replacement and system inspection at . 

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period: 

There are no anticipated problems during the next reporting period. 

7. Summary of Proposed Or Approved Changes to the Work Plans or Schedules 

Changes to Work Plans or schedules were not required during this reporting period. 

If you should have any questions or comments regarding this progress report, please do not hesitate to 
contact Mr. Aragona at your convenience. 

Sincerely yours, 
HALEY & ALDRICH, INC. 

Keith M. Aragona, P.E. 
Senior Project Manager 
Project Coordinator 

c: United States Environmental Protection Agency; Attn: Tom Williams, Esq. 
Michigan Department of Environmental Quality; Atm: Beth Mead-O'Brien 
Jones Day; Atm: Stephen Giblin, Esq. 
Scott Fetzer Company; Attn: David Lamb, Esq. 
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